Tustin Marine Corps Air Station BRAC 1991

A partnering session was held between the BCT and management
. representatives.

Size: 1,600 acres
Mission: Provide services and materials to support operations of the Third Marine Aircraft Wing; provide opera- Plan of Action

tions training facility support; operate helicopter outlying fields and maintain area landing sites; operate « Complete RCRA cleanup at 15 sites in FY99

air traffic control facility; provide weather support « Complete corrective action plans for all USTs in FY99
HRS Score: NA «  Sign three RODs and complete Remedial Actions for six sites in
IAG Status: Under negotiation FY99
Contaminants: VOCs, dichloroethane, dichloroethene, trichloroethene, trichloropropane, BTEX, « Complete the final FS, draft the ROD, and start Remedial Design

naphthalene, petroleum hydrocarbons, and pentachlorophenol for OUs 1 and 2 in FY99
Media Affected: Surface water, groundwater, and soil « Complete the latest BCP and the parcel-specific EBS in FY99
Funding to Date: $42.0 million « Update CERFA EBS in FY99
Estimated Cost to Completion (Completion Year): $8.4 million (FY2016) ¢ Complete the ROD for 23 no further action sites in FY99
Final Remedy in Place or Response Complete Date for BRAC Sites: FY2007 « Transfer 10 parcels of property in FY00

Tustin, California
Restoration Background 0OU2, and OUB; a draft ESI was issued for 5 sites; a draft RFA was

_ ._issued for 15 sites; and the final Phase Ill RFA was issued.
In July 1991, the BRAC Commission recommended closure of Tustin g e giation was completed at the Fuel Farm, and a draft land reuse

Marine Corps Air StaFi_o_n with retention of the family housing _and plan was finalized and submitted for approval. Draft findings of

rSeIat.ed personnel facilities to support El Toro Marine Corps Air suitability to transfer (FOSTs) were prepared for eight parcels, and
tation. cleanup was completed to clear six parcels for transfer.

Environmental studies since FY85 have identified 16 CERCLA sites, During FY97, Removal Actions for AOCs MWA-3, IRP-2, 9, and

2.50 areas of concern (AOCs), 129 underground storage tank (UST) 13W were finished; the ESIs were completed for five sites; the final

s!tes,_and 19 aboveground storage tank S|tes.‘There are 24 CERCLAR /e \yas issued for OUS; and a landfill containment presumptive

sites in the study phase, and the Expanded Site Inspection (ESI) pha edy was implemented. The BCT also reviewed sampling plans and

or the Remedial Investigation and Feasibility Study (RI/FS) phase has, .o Record of Decision (ROD) for OU3. The BCT agreed on data
been completed at 14 of those sites.

quality objectives for Site 9B and completed the latest BRAC Cleanup
Two phases, preliminary review and a visual site inspection and Plan (BCP) and EBS. SiTes AcHIEVING RIP or RC PER FiscaAL YEAR
sampling visit, of a three-phase RCRA Facility Assessment (RFA)

have been completed. Phase Ill of the RFA is under way at 12 sites. FY98 Restoration Progress
Interim Remedial Actions completed at the installation include The BCT accepted the final RI for OUs 1 and 2, and reviewed the 100%
_removal_ of USTs and constr_ucnon ofa dramag_e system: In FY86, thedraft FS. Other RI/FSs were delayed when an R discovered a12,3-| @ 90%- 100
mstgllanon excavated and dlspo_sed of contaminated spll. In FY88, a trichloropropane plume in a deeper aquifer unit. The latest version of| & 80% 929 9294
Gunite concrete slurry wall was installed at the same site. In FY92, 3%he BCP was issued, as were draft parcel-specific FOSTs for nine = 70%1
tanks were removed at the Fuel Farm; 30 more tanks were removed iy ceis. Additional parcel-specific EBSs were delayed by the need to S 60%;
FY93. further determine the grouping of these parcels. The draft CERFA %5 50%-
A BRAC cleanup team (BCT) and a Restoration Advisory Board EBS was concurred on by regulatory agencies, but further CERFA L 40%1
(RAB) were formed in FY94. In FY95, the installation undertook eligibility is not anticipated. The installation evaluated potential S 300
Engineering Evaluations and Cost Analyses for three sites where  alternatives to proposed improvements to the Peters Canyon Flood § 20% |
Removal Actions are planned. Contaminated soil was removed from Control Channel, which is adjacent to OU3. A document was 5 .
the Fuel Farm. The installation began a parcel-specific Environmentacompleted in support of the federal-to-federal transfer of 16 acres, and & 10%
Baseline Survey (EBS) to support transfer of clean property in FY96. the Tustin Spur of the JP-5 jet fuel supply line was closed in place. A 0% ‘ — ‘
It proposed 1,285 acres as clean, and regulatory agencies have  pilot study for vacuum enhanced vapor extraction was implemented tp Tqr;’;gh 2001 2005 Final (2007)
concurred in this determination. determine whether this technology could reduce the time needed to
In FY96, RIFS fieldwork was completed at Operable Unit (OU) 1, attain remedial goals in groundwater treatment. Fiscal Year
The Tustin RAB met bimonthly and frequently reviewed documents.
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